

Mitigating Risk: A review of HDD constructability issues

Reviewing HDD projects where constructability concerns created significant issues which demanded major design review and re-assessment to allow for successful completion.